1990

1991

1992 ‘ 1993 ‘ 1994

October 1990
President Bush
orders halt to
military training on
Kaho'olawe

December 1992

Healing ceremony held
on Kaho‘olawe to hasten
its return to the people of
Hawai‘i.

November 1990

Kaho'olawe Island
Conveyance

LEGEND

Congress forms the

KAHO'OLAWE TIMELINE

1995 1996 1997

September 1995

Navy begins 6-month
Model UXO Cleanup on
240 acres.

1998 ‘ 1999

‘ 2000 ‘ 2001 ‘ 2002

June 1998
Navy completes

Cleanup Plan for
Kaho'olawe.

December 1996

March 1993

KICC issues its Final Report

Navy releases RFP
for Omnibus UXO

and recommends Navy

Cleanup Project

March 2000

Navy informs KIRC
incomplete cleanup likely &
requests re-evaluation of
priorities

2003 2004

November 2003
Navy terminates
clearance activities &

begins demobilization

April 2001
Navy completes
cross island road

Commission (KICC).

I:I - Pre-Cleanup Actions

I:I - Navy Cleanup Actions

I:I - State-KIRC Actions

clearance and conveyance to
State of Hawali'i

from Honokanai'a to
Luamakika.

November 1993

Congress passes Title X FY94
DoD Appropriations Act
directing the Navy to convey
Kaho'olawe & restore/clear the
island of UXO.

July 1993

State Legislature forms
Kaho'olawe Island Reserve
Commission (KIRC)

December 1995
KIRC completes Use
Plan for the Reserve.

July 1997
Navy awards cleanup
contract to Parsons-

UXB Joint Venture.

November 2003
Transfer of access
control back to State

September 1998
Navy begins cleanup work
on Kaho'olawe.

March 2004
KIRC assumes full
management control
as Navy completes
demobilization.

May 1998

KIRC completes
Kaho'olawe Restoration
Plan.

May 1994
Navy conveys Kaho'olawe to State of
Hawai'i and enters MOU with KIRC

for the cleanup of the island.

July 1997

KIRC completes
Kaho'olawe Ocean
Management Plan.

July 2000 February 2002

KIRC revises KIRC adopts new
priorities for risk administrative rules for
management Reserve (HAR 13-261)

addressing highest
hazards, data

May 1994
KIRC adopts

emergency rules for
the Resere

November 1996

for cleanup.

August 1994
KIRC adopts official rules
for the Reserve (HAR 13-
260)

State-Navy negotiate
Regulatory Framework

collection, & key
infrastructure.

May 2002
KIRC completes
Access & Risk
Management Plan

November 2002
KIRC completes $3M
water catchment at
Luamakika




